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MEMORANDUM FOR: John Covell 

FROM: JohnV. ~~~~~~~-----
Assistan spector General 
Office of Emergency Management Oversight 

SUBJECT: FEMA Should Recover $3.7 Million in Unneeded Funds ond 

Review the Eligibility of $344,319 of $5.84 Million In Public 
Assistance Grant Funds Awarded to the Borough of Beach 

Haven, New Jersey, for Hurricane Sandy Debris Removal 
Activities 
FEMA Disaster Number 4086-DR-NJ 
Audit Report Number OIG-14-54-0 

We audited Public Assistance grant funds awarded to the Borough of Beach Haven, New 
Jersey (Borough) {FIPS Code 029-034940-00) for debris removal activities. Our audit 
objective was to determine whether the Borough a=unted for and expended Federal 
Emergency Management Agency (FEMA) grant funds according to Federal regulations 
and FEMA guidelines. we conducted this audit early in the Public Assistance process 
with the goals of (1) providing applicants an opportunity as soon as possible after the 
disaster event to locate documentation or corroborating evidence to support costs 
claimed for disaster damages, and (2) mitigating the impact of fraud, waste, and abuse 
of disaster assistance. 

As of September 30, 2013, the cut-off date of our review, the Borough received a Public 
Assistance award of $5.84 million from the New Jersey Office of Emergency 
Management {State), a FEMA grantee, for damages resulting from Hurricane Sandy 
which made landfall on October 29, 2012. The award provided 90 percent FEMA funding 
for debris removal activities, emergency protective measures, and repairs to roads and 
bridges. The award consisted of five large projects and three small projects.1 

We audited one large project (Project 26) for debris removal activities with an award 
totaling $4.85 million. The audit covered the period October 26, 2012, to September 30, 

'Federal regulations in effect at the time of Hurricane Sandy set the large project threshold at 557,500. 
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2013, during which the Borough received an advance payment of $1.82 million from the 
State. At the time of our audit, the Borough had completed work under the project but 
had not submitted any claims for reimbursement of project expenditures to the State. 
The Borough provided us with a list of debris removal expenditures (labor, equipment, 
and materials; contract costs; and direct administrative costs) totaling approximately 
$1.2 million that it planned to claim to the State under the award. We used this list of 
expenditures to conduct the audit.  
 
We conducted this performance audit between May 2013 and December 2013 pursuant 
to the InspectorfGeneralfActfoff1978, as amended, and according to generally accepted 
government auditing standards. Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based upon our audit objective. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based upon our 
audit objective. To conduct this audit, we applied the statutes, regulations, and FEMA 
policies in effect at the time of the disaster. 
 
We judgmentally selected and reviewed project expenditures (generally based on dollar 
value) that the Borough provided; reviewed applicable documents that the Borough, the 
State, and FEMA provided; interviewed Borough representatives and State and FEMA 
officials; reviewed the Borough’s procurement policies and procedures; reviewed 
applicable Federal regulations and FEMA guidelines; and performed other procedures 
considered necessary to accomplish our audit objective. We did not assess the adequacy 
of the Borough’s internal controls applicable to its grant activities because it was not 
necessary to accomplish our audit objective. However, we gained an understanding of 
the Borough’s method of accounting for disaster-related costs and its policies and 
procedures for administering activities provided for under the FEMA award. 
 

 

RESULTS OF AUDIT  


 
The Borough accounted for FEMA funds on a project-by-project basis as Federal 
regulations and FEMA guidelines require. Additionally, the Borough complied with 
applicable Federal procurement regulations for contracts (time-and-material) it 
awarded for debris removal activities. However, we identified the following: 
 

• $3,688,066 of funding that FEMA can deobligate and put to better use because 
the Borough no longer needs it to complete work under the project;  

 
•	 $651,592 of cash advanced under the project that the Borough can return to the 

State because final project costs are less than the amount advanced; and  
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•	 $344,319 of debris removal costs that the Borough plans to claim under the 
FEMA award that were either (1) not supported by adequate documentation or 
(2) not eligible under the Public Assistance program. Therefore, FEMA should 
disallow the $344,319 if the Borough claims the costs, unless the Borough 
provides FEMA with adequate supporting documentation for the costs, or 
provides additional documentation to show that the costs are eligible. 

Finding A: Unneeded Funds 

FEMA should deobligate $3,688,066 of funds awarded to the Borough and put those 
funds to better use because the Borough no longer needs the funding to cover project 
costs. FEMA awarded the Borough $4,858,359 under Project 26 to cover the costs of the 
Borough’s debris removal activities. At the time of our audit, Borough officials told us 
that the Borough had completed all authorized debris removal work under the project 
and had incurred project costs totaling $1,170,293. Therefore, FEMA should deobligate 
$3,688,066 of unneeded funding ($4,858,359 less $1,170,293) and put it to better use. 

The unneeded funding occurred because the Borough entered into a shared services 
agreement with Ocean County for debris removal activities shortly after FEMA approved 
the $4,858,359 of funding under the project. Under the agreement, Ocean County 
accepted full responsibility for debris removal activities within the Borough beginning on 
November 19, 2012, and would claim such costs to FEMA under a separate project 
worksheet. Consequently, the Borough no longer needs all of the project funding that 
FEMA initially obligated. 

Finding B: Overpayment 

The Borough received an overpayment of $651,592 from the State for costs incurred 
under Project 26. The overpayment occurred because the Borough’s final project costs 
were less than the cash payment amount the State advanced for project costs. 

In late December 2012, the State advanced $1,821,885 to the Borough under immediate 
needs funding criteria to cover the estimated costs of debris removal. At the time of our 
audit, the Borough had completed all project work and had incurred costs totaling only 
$1,170,293, or $651,592 less than the amount advanced. Therefore, the State should 
recover the $651,592 of excess funds advanced under the project. 
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Finding C: Supporting Documentation 

The Borough could not provide adequate documentation to support $321,229 of project 
expenditures. Federal cost principles at 2 Code of Federal Regulation (CFR) Part 225, 
Appendix A, Section C.1.j., require that costs be adequately documented to be allowable 
under a Federal award. The unsupported costs included: 

•	 $225,019 that two time-and-material contractors billed for labor and 
equipment hours that the Borough could not support with time sheets and 
equipment activity reports. Of the $225,019, $166,714 resulted from one 
contractor that could not provide any support to the Borough; the remaining 
$58,305 resulted from the other contractor not being able to support 3 days 
of debris removal work to the Borough; 

•	 $46,309 for debris removal contract ($42,610) and landfill costs ($3,699). The 
Borough provided a one-page summary document to support the costs, but 
could not provide source documentation such as contractor invoices and 
landfill load tickets to support the summary document; 

•	 $30,000 in equipment rental charges that the Borough could not support 
with invoices; 

•	 $11,764 in force account equipment costs that the Borough could not 
support with equipment activity logs or equivalent documentation; 

•	 $3,000 in force account labor costs that the Borough could not support with 
time and attendance records; 

•	 $4,137 of overtime costs for several Borough employees that the Borough 
could not support with time and attendance records indicating that the 
employees worked overtime on the days claimed; and 

•	 $1,000 that the Borough’s disaster support services consultant billed for 
direct administrative tasks from May 29, 2013, through August 1, 2013, that 
the Borough could not support with activity reports or timesheets. 
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Finding D: Applicable Credits 

The Borough should reduce project expenditures it intends to claim by $17,227 for the 
net proceeds it realized from the sale of scrap metal. FEMA’s debris removal pilot 
program authorized under the SandyfRecoveryfImprovementfActfoff2013 allows 
applicants to keep program income derived from recycled debris; however, the Borough 
did not make a request to FEMA to participate in the voluntary pilot program.  

The Borough earned $17,227 from the sale of disaster-related scrap metal during the 
period of November 13, 2012, through February 18, 2013. Borough employees collected 
scrap metal while removing disaster debris. To be allowable under Federal awards, costs 
must be net of all applicable credits (2 CFR 225, Appendix A, Sections C.1.i and C.4). In 
addition, FEMA Disaster Assistance Policy 9525.12 (DispositionfoffSalvageablefMaterials­
July 18, 2008) holds that costs directly tied to the performance of eligible work are 
generally eligible for reimbursement, but the applicant must reduce the costs by all 
applicable credits, such as insurance proceeds and salvage values, and must also cost-
share any income with FEMA 

Finding E: Duplicate Costs 

The Borough’s claim included $5,863 of duplicate costs as follows: 

•	 The Borough included invoice 13-1004 for $4,843 twice in its list of time-and-
material expenditures. 

•	 The Borough included landfill ticket numbers 1503110 ($468.58) and 1504719 
($551.42) twice. The Borough included the tickets once under a list of force 
account material expenditures and again under a list of time-and-material 
expenditures. 

RECOMMENDATIONS 

We recommend the Director, New Jersey Sandy Recovery Office: 

Recommendation #1: Deobligate $3,688,066 (Federal share $3,319,259) of unneeded 
project funding (finding A). 

Recommendation #2: Instruct the State to recover the $651,592 of excess funds it 
advanced to the Borough under the project (finding B). 
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Recommendation #3: Disallow $321,229 (Federal share $289,106) of unsupported costs 
unless the Borough provides additional documentation to adequately support these 
costs (finding C). 

Recommendation #4: Disallow $17,227 (Federal share $15,504) as ineligible for 
unapplied credits the Borough received from the sale of disaster-related scrap metal 
unless FEMA authorizes the Borough to participate in the debris removal pilot program, 
which allows a subgrantee to retain income derived from recycled debris (finding D). 

Recommendation #5: Disallow $5,863 (Federal share $5,277) of ineligible, duplicate 
costs (finding E). 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOWUP  

We discussed the results of our audit with Borough, State, and FEMA officials during our 
audit. We also provided a draft report in advance to these officials and discussed it at 
the exit conferences held with FEMA and State officials on December 3, 2013, and with 
Borough officials on December 4, 2013. Borough officials generally agreed with the 
findings. FEMA and State officials did not comment on the findings. 

Within 90 days of the date of this memorandum, please provide our office with a 
written response that includes your (1) agreement or disagreement, (2) corrective 
action plan, and (3) target completion date for each recommendation. Also, please 
include the contact information for responsible parties and any other supporting 
documentation necessary to inform us about the current status of the recommendation. 
Until we receive and evaluate your response we will consider the recommendations as 
open and unresolved. 

Consistent with our responsibility under the InspectorfGeneralfAct,fwe will provide 
copies of our report to appropriate congressional committees with oversight and 
appropriation responsibility over the Department of Homeland Security. We will post 
the report on our website for public dissemination. 

Major contributions to this report are David Kimble, Director; William H. Johnson, Audit 
Manager; Nadine F. Ramjohn , Auditor-in-Charge; and, Gary Alvino, Program Analyst. 

Please call me with any questions at (202) 254-4100, or your staff may contact  
David Kimble, Director, Eastern Regional Office at (404) 832-6702. 
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Appendix 

Report Distribution 

Department of Homeland Security 
Secretary 
Chief Financial Officer 
Under Secretary for Management 
Chief Privacy Officer 
Audit Liaison, DHS 

Federal Emergency Management Agency 
Administrator 
Chief of Staff 
Chief Financial Officer 
Chief Counsel 
Director, Risk Management and Compliance 
Audit Liaison, FEMA Region II 
Audit Liaison, FEMA (G-13-040-EMO-FEMA) 

State 
State Coordination Officer, New Jersey State Police, Homeland Security Branch 
Executive Director, Governor’s Office of Recovery and Rebuilding, New Jersey 
New Jersey State Auditor 
Attorney General, New Jersey 

Office of Management and Budget 
Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Recovery Accountability and Transparency Board 
Director, Investigations, Recovery and Accountability Transparency Board 

Subgrantee 
Manager, Borough of Beach Haven 
Chief Financial Officer, Borough of Beach Haven 
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Congress 
Senate Committee on Appropriations, Subcommittee on Homeland Security 
Senate Committee on Homeland Security and Governmental Affairs 
House Committee on Appropriations, Subcommittee on Homeland Security 
House Committee on Homeland Security 
House Committee on Oversight and Government Reform 
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ADDITIONAL INFORMATION 

To view this and any of our other reports, please visit our website at: www.oig.dhs.gov. 

For further information or questions, please contact Office of Inspector General (OIG) 
Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov, or follow us on 
Twitter at: @dhsoig.” 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: 

Department of Homeland Security 

Office of Inspector General, Mail Stop 0305 

Attention: Office of Investigations Hotline 

245 Murray Drive, SW 

Washington, DC 20528-0305 


You may also call 1(800) 323-8603 or fax the complaint directly to us at 
(202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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